



February 23, 2017

Presentation to  
NWC Citizens Advisory Committee



# National Western Master Plan




## Project Goals

- ◆ Backbone of North Denver
- ◆ Create a Multi-modal Gateway to:
  - ◆ National Western Center
  - ◆ National Western Transit Station
  - ◆ Elyria/Swansea, Globeville, RINO neighborhoods
  - ◆ Future Transit Oriented Development
- ◆ Reconnect and Improve the Neighborhoods
- ◆ Meet NWC Master Plan Goals for Sustainability
- ◆ Complete Construction by 3<sup>rd</sup> Quarter 2018
- ◆ Manage the Budget



## Key Elements of original 30% Design

- ◆ Widened sidewalks and improved urban design/landscaping/lighting
- ◆ Cycle Track Connectivity from Segments 1 & 2
- ◆ Increased Storm Water Capture and Treatment
- ◆ Addition of a northbound Flex Lane for Event Traffic



## Key Elements of Current Project

- ◆ Widened sidewalks and improved urban design/landscaping/lighting
- ◆ Cycle Track Connectivity from Segments 1 & 2
- ◆ Increased Storm Water Capture and Treatment
- ◆ Addition of a northbound Flex Lane for Event Traffic
- ◆ Extends Brighton Boulevard Improvements to North of Race Court
- ◆ New Bridge over Race Court
- ◆ Alternatives Study for Race Court/Race Street
- ◆ Feasibility Study of 49<sup>th</sup> Avenue Connection to Brighton Boulevard
- ◆ Cycle Track Bypass of Brighton/I-70 Interchange Area



# Area Map






# Stakeholder Coordination

## Going First - Lots of Moving Pieces around the Project

- ◆ North Metro Corridor Tracks, Station, and Race Court Bridge
- ◆ Central 70 Improvements
- ◆ National Western Site Improvements
- ◆ Utilities
- ◆ Adjacent Landowners/Neighborhoods




# Schedule





# Critical Items Schedule



# Key Events Schedule

## February 2017

### Brighton Blvd. Segment 4 Outreach



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
	<b>WILSON &amp; COMPANY</b>					
5	6	7	8	9	10	11
12	13	14	15	16	17	18
		Identify need for any one-on-one meetings with businesses based on current design.		If needed, notify key stakeholders outreach is starting. Draft fact sheet & meeting notices. Set up meetings if necessary.		
19	20	21	22	23	24	25
				5:30 p.m. Update to CAC		
				Start contacting property owners on east side of ROW. Review and finalize fact sheet & meeting notifications for translation.		
26	27	28				
		8 a.m. Update to Coffee & Construction attendees				

## March 2017

### Brighton Blvd. Segment 4 Outreach



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
	<b>WILSON &amp; COMPANY</b>					
					Send email notification of public meeting to various community groups to distribute. Distribute meeting notification posters/flyers to the 2 rec. centers, Swansea Elementary, GrowHaus & library.	
5	6	7	8	9	10	11
		Identify what input or feedback we're seeking from the public at the March 22 meeting (or the extent/scope of input that people can provide on the design plans) and develop online and written comment tools for capturing this input or feedback. Conduct property owner meetings as needed.				
		Print and distribute meeting notice flyers for Swansea backpacks.				
12	13	14	15	16	17	18
		Develop information boards and handout materials for public meeting and distribute for review and comment then send out to translation.		Possible update to ESG Business Association		
19	20	21	22	23	24	25
		Print boards and handout materials for public meeting	6 p.m. Public Meeting #2 at Colorado Miners	Document input provided at the meeting and/or online		
26	27	28	29	30	31	



Thank you!

