



DENVER
THE MILE HIGH CITY




CITIZEN'S ADVISORY COMMITTEE CONSTRUCTION UPDATE

September 30, 2021

CONSTRUCTION AT A GLANCE

Aerial Photograph Dated
September 21, 2021



51st Ave
Bridge

Sitework &
Roadwork

Sitework

M&O

Utility Work

SYEC

At Grade
Crossing Closed

CSU
Vida

CSU
Hydro

CSU
Terra

CUP

LEB

Rail-Corridor

-
1. West Plaza
 2. Stockyards / Multi-Use Space
 3. East Plaza
 4. Stockyards Event Center

West Plaza utilities are complete and crews are working on installing concrete and historic brick pavers. On the East Plaza (or bison pen area), foundation work continues. The setting of permanent bison pen panel posts should begin in the next few weeks.

- 
1. West Plaza
 2. Stockyards / Multi-Use Space
 3. East Plaza

Sitework continues on the Stockyards multi-use spaces with utility work (conduit, water, electric and gas).



- 1. Sheep Bridge
- 2. National Western Drive

1

2

Construction continues along National Western Drive near the Sheep Bridge, including the new shared use path and initial grading for the riverfront area.

Aerial Dated: 9.10.21





- 1. National Western Drive
- 2. Bettie Cram Drive

2

1

This photo illustrates the construction of the new intersection of Bettie Cram Drive at National Western Center Drive.



- 1. National Western Drive
- 2. Bettie Cram Drive
- 3. CSU Spur
- 4. Pond H

This photo illustrates new roadway, curb, gutter and several sidewalks that are now in place along Bettie Cram Drive.

-
- 1. Central Utility Plant (CUP)
 - 2. Livestock Exchange Building
 - 3. Temporary Sedimentation Pond
 - 4. Bettie Cram Drive
 - 5. CSU Spur
 - 6. DRIR Bridge

Progress continues along Bettie Cram Drive as well as with our partner facilities, CSU Spur and the Central Utility Plant.



THANK YOU!

